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1. INTRODUCTION

1.1 Purpose
The purpose of this Independent Release Verification and Validation Plan (IRVVP) for the
EOSDIS Core System (ECS) Release A is to document:

1. The organizational relationships between IV&V and the ESDIS Project and ECS developer,
"Hughes Information Technology Systems" (HITS),

2. The results of an ECS Release A Criticality Analysis and Risk Assessment (CARA),
3. The Release A specific IV&V level-of-effort activities that are to be performed,
4. The programmatic aspects of the EOSDIS IV&V ECS Release A development analysis effort

(schedule and resource allocation), and
5. The reporting mechanisms employed.

The IRVVP follows the guidelines established for IV&V in the EOSDIS IV&V Management Plan
[1] and in the Independent System Verification and Validation Plan [2].  Section 2 documents the
Release A lifecycle phase independent activity results, and Section 3 documents the lifecycle
dependent activities.  Appendix A provides the CARA methodology and results, and appendices
B and C document the programmatic aspects of the effort.  Appendix D documents the reporting
mechanisms.

1.2 Scope
This IRVVP addresses the focus of  IV&V development analysis activities to be performed during
the period 1 February 1996 to 30 September 1996 for Release A as defined in the IV&V
Development Analysis Statement of Work [3].  Specific analysis activities are as follows:

• Analyze software code and software development documentation (e.g., software development
plans, project instructions, configuration management plans) for ECS Release A to assess
whether the implementation is traceable to the design and of high quality (i.e., components
comply with standards, are internally consistent, do not implement unintended functionality,
support desired user interaction, and do not adversely impact the expandability of the system,
etc.).  Results will be correlated with CARA results and previous design analysis findings, and
will be used to focus test witnessing, I&T, and other IV&V lifecycle analysis activities.
Findings, including various complexity metrics, impacts, and recommendations will be
documented in an ECS Release A Software Development Analysis TAM delivered one month
prior to the final Release A TRR/ETR.

• Witness ECS Release A testing (system I&T) and assess the traceability and testability of the
test results.  Test witnessing activities will be coordinated with the ESDIS Project and ECS
Quality Assurance (QA) representatives.  Results will be documented  in an ECS Release A
Test Results Evaluation TAM delivered at the end of Release A system I&T, one week prior
to CSR.  The primary focus of the TAM is to assist the test organizations in preparing for
subsequent component, science software, and SI&T testing activities.
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1.3 ECS  Release A Capability Overview
ECS Release A consists of capabilities which support the TRMM mission, Landsat 7 early
interface testing, EOS AM-1 interface testing as well as interoperability with EOSDIS Version 0
(V0).  For the TRMM mission, ECS provides additional data processing, ingest and archival
services at the Langley Research Center (LaRC), Marshall Space Flight Center (MSFC) (TBR),
and the Goddard Space Flight Center (GSFC) for L0 through L4 data products, and provides
access to archived data.  For Landsat 7 early interface testing, the ECS provides the basic ingest
services for L0R data at the EDC DAAC.  To support the EOS AM-1 interface testing, the ECS
provides the core flight operations infrastructure to interface with the AM-1 spacecraft.  To
support the interoperability of V0 and V1, the ECS provides the services to allow V0 users to
access V1 data, and vice versa.
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2. LIFECYCLE PHASE INDEPENDENT ACTIVITIES
Lifecycle phase independent IV&V activities for ECS Release A are those whose execution is
independent of the particular lifecycle phase in which they are executed.  This section addresses the
organizational interfaces and mechanisms, Criticality Analysis and Risk Assessment (CARA) for ECS
Release A, and ad hoc document review support.

2.1 Organizational Interfaces and Mechanisms
The EOSDIS IV&V team will identify, through coordination with the ESDIS Project and the HITS
IV&V point of contact (POC), technical and management points of contact within the ECS Release A
development and test organizations.  Exhibit 2-1 shows the breakout of potential HITS POCs for
IV&V Release A development analysis and test witnessing activities.

IV&V Release A Activity HITS POC Area HITS POC*
ECS Release A Design and Development SCDO Release A Development

Manager
P. Ambardekar

Analysis CSS Development E. Winston
MSS Development G. Foreman
IOS, CLS, and DMS Development E. Winston
PLS Development K. Loya
DSS Development M. Huber
INS Development C. Gire
FOS Release A Development Manager C. Moore
FOS Release A Subsystems TBD
Release A Configuration Management TBD
Release A Quality Assurance TBD

ECS Release A Test Witnessing Release A I&T (SCDO) D. O’Neill
Release A I&T (FOS) H. Schroeder
Release A Test Leads (SCDO) TBD
Release A Test Leads (FOS) TBD
Release A Configuration Management TBD
Release A Quality Assurance TBD

*  POCs may change at HITS discretion

EXHIBIT 2-1:  HITS POCs for IV&V Release A Activities

The HITS Release A Configuration Management (CM) POC will be IV&V’s primary POC for
obtaining code to conduct development analysis activities.  The HITS development test leads will be the
contact points for resolution of technical questions, as needed.

The designated HITS Release A quality assurance representative(s) will be IV&V’s primary POC for
coordinating Release A test witnessing activities.  The HITS Release A Test Manager will be IV&V’s
POC for Release A test status reporting.  IV&V will interact with test leads for information on
individual test execution and related technical questions, as needed.
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The IV&V development analysis and test witnessing teams will utilize IV&V designated office space at
the HITS facility to facilitate communication and access to information.

2.2 Critical Analysis and Risk Assessment (CARA)
One of the initial steps in planning and allocating IV&V resources to a release effort is to perform a
Criticality Analysis and Risk Assessment (CARA) study.  The outcome of the study allows the IV&V
team to assign priorities to the various release components and assures that the most critical areas
receive adequate coverage.  Section 2.2 of the Independent System Verification and Validation Plan
(ISVVP) [2] details the overall methodology for performing a CARA.

The Release A CARA was conducted on January 23-24, 1996 by three teams, one team assigned to
FOS, one team assigned to SDPS, and one team assigned to CSMS.  Three individuals were assigned to
each team.  Each participant performed an independent analysis for their assigned area (FOS, SDPS,
CSMS).   Lessons learned from previously performed CARAs have been  incorporated into this CARA,
and lessons learned from this CARA will be applied to future CARA activities.   Release A subsystems
were rated in four criticality areas (functionality, performance, safety, and security) and seven risk areas
(programmatic constraints, requirements uncertainty, engineering complexity,  technology maturity,
experience base maturity, development process maturity, and testability).  A description of the CARA
methodology is included in Appendix A (A.1).

Based on the criticality and risk ratings assigned by each participant on a team,  composite scores were
calculated resulting in an overall CARA rating for each subsystem where high scores indicate areas of
potentially higher criticality and risk.  Summarized CARA results are shown in exhibit 2-2, indicating
the subsystems that received the highest CARA criticality and risk evaluations.  Additional detail is
provided in Appendix A (A.2).

Segment Subsystem
SCDO CSMS-Communication Server Subsystem

SDPS-Data Server Subsystem
SDPS-Planning Subsystem

FOS FOS-FUI
FOS-TLM
FOS-RMS

EXHIBIT 2-2: CARA  Summarized Results for  Release A

2.3 Document Review
EOSDIS software documentation reviews are conducted to observe measurable progress in the
software completion process by reviewing and analyzing contractor delivered software design and
development documentation.  Section 2.5 of the ISVVP [2] describes the goals and approach for



Independent Release Verification and Validation  Plan (IRVVP)

EOSVV-0608A-01/31/96 2-3

performing such reviews.  There are two kinds of document reviews conducted by the IV&V Team,
namely:

• Document revisions received via the ESDIS CCB process as Configuration Change Requests
(CCRs).  IV&V responses are submitted in the form of ESDIS Project CCR Impact Analysis
Reports.  An example may be a CCR proposing changes to Level 3 requirements which could
present a potential impact to the Release A detailed design.

• Document review requests distributed to the IV&V organization by the ESDIS Project.  IV&V
responses are submitted in the form of TAMs.  An example includes review of a final database
design specification submitted after the CDR.

The IV&V Team has reviewed several design-related documents in support of the Release A CDRs;
findings have been documented in Technical Analysis Memoranda (TAMs). Subsequent review of
revised Release A CDR documents will be reviewed as they are received by the IV&V organization
through the ESDIS CCB channel.  The Release A CARA results (Appendix A.2) will provide the focus
for reviewing Release A documents.
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3. LIFECYCLE PHASE DEPENDENT ACTIVITIES
Lifecycle phase dependent activities are those performed during specific phases of the ECS
development lifecycle. The IV&V development analysis team will support the following major ECS
Release A activities as defined in the ISVVP during the period from 1 February 1996 to 30 September
1996:

• Design Evaluation
• Software Development Evaluation
• Test Evaluation
• Formal Review Support

3.1 Design Evaluation
The majority of the Release A design evaluation was conducted during the CDR time frame.  Design
documentation updates will be reviewed as they are received via the ESDIS CCR and document review
request process.  Release A CARA results (Appendix A.2) will be applied to the review process, as
necessary, to focus IV&V attention to the most critical areas.

Design evaluation consists of examining both the process in which the contractor produced the design
for ECS Release A and the actual products generated by the effort.  Follow-on design analysis will
focus on reviewing the progress of software development processes and changes, and enhancements to
design products.  Exhibit 3-1 shows the anticipated focus of continuing Release A design analysis
activities.

Developer Design Process
Software Development Plan
StP Utilization

Developer Design Products
Revised Subsystem Design Specs (305 Specs)
Revised Database Design Specs (311 Specs)
Updated StP Design Repository
ECS Operations Scenarios (605 Spec)

EXHIBIT 3-1:  Release A Design Analysis Activities

3.2 Software  Development Evaluation
Software development evaluation consists of the IV&V Team analyzing software code and related
documents and databases to assess whether the implementation is traceable to the design and of high
quality.  The McCabe tool is key to the Release A software development analysis as it will be used to
generate various metrics relating to the quality and complexity of the code and design. The software
will also be checked for standards compliance, internal code consistency, appropriate functionality, and
support of desired user interaction, as appropriate.  The Release A CARA results (Appendix A.2) will
guide the process by which the IV&V Team selects the specific software items to evaluate.  The IV&V
Team will employ the following process in performing Release A software development analyses:
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• Identify subsystem components (i.e., CSCIs) to be examined based on the CARA results (Appendix
A.2) and ESDIS Project coordination.

• Obtain code snapshots of identified software components during the code walk through period
through ECS Release A Configuration Manager.

• Process code through McCabe tool. Output is McCabe metrics reports.
• Analyze metrics based on lifecycle stage.
• Analyze conformance to standards, internal code consistency, etc. (as time permits).
• Document findings in Release A Software Development Evaluation TAM, due one month prior to

the final Release A TRR/ETR.

ECS Release A Software Development Evaluation is primarily product oriented (i.e., focus is
examination of software code); however, the implementation of software development processes (e.g.,
adherence to development standards) will be examined also.  Exhibit 3-2 shows the ECS process and
product related documentation that applies to the IV&V software development evaluation.
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EXHIBIT 3-2:  ECS Process and Product Related Documents Supporting IV&V Software
Development Evaluation

3.3 Test Evaluation
Test evaluation consists of the IV&V team witnessing and independently analyzing results of system
I&T tests performed by the ECS contractor.  The Release A CARA (Appendix A.2) will guide the
process by which the IV&V Team selects the specific tests to evaluate.  The IV&V Team will employ
the following process in performing Release A test evaluation:

• Obtain system I&T test and verification plans, and test schedules.
• Review plans for sufficiency and completeness of test coverage and requirements traceability.
• Identify tests to witness based on Release A CARA results (Appendix A.2), requirements criticality,
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and through ESDIS Project coordination.
• Witness tests.
• Independently analyze test results provided by the ECS developer to assess test conduct compliance

to plans and procedures, and to verify that the results accurately and completely reflect the outcome
of the tests.

• Attend HITs Release A I&T status meetings.
• Provide interim progress/status memoranda to ESDIS project (format and content to be determined

in coordination with ESDIS Project).
• Document findings in Release A Test Results Evaluation TAM, due one week prior to the Release

A CSR.

ECS Release A Test Process Evaluation focuses on how the HITS test process is implemented.  The
evaluation examines the test plans for the system as well as the verification plan, and the system
integration and test plans to assess the likelihood that the process will (continue to) yield the required
implementation end-products. Exhibit 3-3 lists the possible processes and products  to be applied to
IV&V test evaluation activities.

Test Evaluation Process Related Documents
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Maintenance and Operations Procedures 609/OP1
AAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAA

Integration and Test Report. 324/DV3
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ECS Operations Plan 608/OP1
Test Evaluation Product Related Documents
ECS Test Status Reports
AAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAA

ECS Discrepancy Reports
AAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAA

EXHIBIT 3-3:  ECS Process and Product Related Documents Supporting IV&V Test Evaluation

3.4 Formal Review Support
Formal review support, as defined in Section 2.6 of the ISVVP[2], involves participation of the IV&V
Team in major program milestones.  The IV&V Team evaluates the products associated with each
review along with related studies, and in turn provides independent evaluations of the program at a
specific milestones.  Specific goals associated with each milestone are documented in Section 2.6 of the
ISVVP [2].
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The following major reviews associated with ECS Release A will be supported by the IV&V Team:

Test Readiness Review/Element Test Review (TRR/ETR) 20 May 1996 (Final Review in Series)
Consent to Ship Review (CSR) 1 October 1996
Release Readiness Review (RRR) 1 December 1996

The IV&V Team will attend these reviews and identify technical issues as required.  Evaluations of
supporting documentation and potential issues will be reported through the Technical Analysis
Memoranda (TAM) vehicle and the Technical Issues Memorandum (TIM) vehicle described in
Appendix D.
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Appendix A:  CARA METHODOLOGY AND RESULTS

CARA methodology is described in Section A.1.  CARA results for ECS Release A are  described
in section A.2.

A.1  CARA METHODOLOGY

Assumptions:
Specific documentation was recommended for each subsystem within SDPS, CSMS, and FOS.
The CDR specification and presentation materials were used as references to produce the CARA
for Release A.  Certain underlying assumptions were applied by CARA participants when
evaluating each of their assigned subsystems according to the given criticality and risk factors.
Criticality, for example, was assumed to mean how critical each subsystem was (based on its
components) to the Release A mission.  Risk was assumed to mean the degree of risk the CARA
reviewer felt was associated with a particular subsystem to progress from the present state to a
completed state, thus satisfying Release A requirements.

CARA Scoring:
Release A subsystems were evaluated in four criticality and seven risk areas and assigned ratings
shown in Exhibit A-1.

CRITICALITY
RATING DESCRIPTION

RISK
RATING DESCRIPTION

3 Critical 3 High
2 Essential 2 Medium
1 Fulfillment 1 Low

EXHIBIT A-1:  CARA Criticality and Risk Rating

Criticality Assessment:
Each participant rated each of their assigned subsystems in 4 areas of criticality.  The criticality
categories and sample criteria for each category are shown in Exhibit A-2.  A whole number from
1-3 was assigned to each category and the number entered into the criticality/risk spreadsheet.
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Criticality Evaluation Categories and Criteria
Criticality
Area

Critical (3) Essential (2) Fulfillment (1)

Functionality • Failure could result in
complete and
permanent loss of
system functionality

• Subsystem fails to
implement required
functionality

• Failure could result in
partial loss of  system
functionality
significantly limiting
mission objectives

• Failure could result in
minor loss of system
functionality
minimally limiting
mission objectives

Performance • Failure could result in
severe performance
degradation resulting
in halted or aborted
processes

• Failure could result in
significant
degradation of system
performance

• Failure could result in
time delay in
providing service or
product

Safety • Failure could result in
loss of space assets

• Failure could result in
loss of emergency
safeguards

• Failure could result in
longer term
environmental
damage

• Failure could result in
short term transitory
environmental
impacts

Security • Failure could result in
loss, corruption, or
alteration of data or
processes  (non-
recoverable)

• Failure could result in
serious security
breakdown risking
compromise of
system capabilities or
data (non-
recoverable)

• Failure could result in
loss, corruption, or
alteration of data or
processes
(recoverable, but with
limitations and/or
moderate delay)

• Failure could result in
less severe security
breakdown allowing
access to capabilities
or data (recoverable,
but with limitations
and/or moderate
delay)

• Failure could result in
minor loss,
corruption, or
alteration of data
(fully recoverable
with minimal delay)

EXHIBIT A-2:  Criticality Criteria

Functionality  - refers to the ability of the subsystem to meet functional requirements in support
of defined missions for the Release.
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Performance - refers to the ability of the subsystem to deliver required system performance in
support of user demand profiles and defined missions for the Release.

Safety - refers to the ability of the subsystem to operate without damage to or loss of fixed or
space assets.

Security - refers to the ability of the subsystem to maintain data security and data integrity, and
prevent unauthorized use or inadvertent misuse.

Risk Assessment:
Each participant rated their assigned subsystems according to 7 risk drivers .  The risk drivers are
defined in Exhibit A-3.  A whole number from 1-3 was assigned to each category and the number
entered into the criticality/risk spreadsheet.  Note:  for risk ratings only, fractional numbers 1.5
and 2.5 were accepted.
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                                  Risk Drivers and Criteria
Risk Driver High (3) Medium (2) Low (1)

Programmatic
Constraints

• Could threaten
continued survival of
project

• Could cause public
criticism of project
administration

• Could seriously
compromise system
capabilities

• Could necessitate
redesign efforts

• Could seriously
compromise system
capabilities

• Could cause
deviations from
established plans

• Could necessitate
minor additional
costs

Requirements
Uncertainty

• Lack of an
established
requirements baseline

• Requirements
definition draws on
multiple, diverse
sources

• Requirements
represent
compromise of
divergent viewpoints

• Some tuning of
requirements
possible, but few
wholesale changes

• Requirements
definition process has
clear lines of
responsibility

• Unanimity
concerning
performance
expectations

• Stable requirements
baseline with clear,
precise expression

• Source for
requirements
identified

• Clear consensus on
expected system
performance

Engineering Complexity • Highly complicated
control logic

• Unique devices
• Many and varied

interfaces with much
data passage

• Many control states
and operational
modes

• Highly distributed
functionality

• Strict real-time
operations

• Some control flow
branching

• Some device
dependencies

• Multiple, structured
interfaces

• Some mode/state
dependencies

• Minimal distribution
of functionality

• No hard time
dependencies

• Purely sequential
control flow

• No device
dependencies

• Minimal data sharing
over interfaces

• Operates in only a
few modes or states

• Operates in a single
device

• Operates independent
of time

Technology Maturity • New, unproved
algorithms,
languages,
environments

• Direct application of
current research

• Design base and tool
sets have been used
before

• At cutting edge, but
some lessons learned
available

• Limited prototyping,

• Design basis and tool
sets proven by use on
similar applications

• Lessons learned are
common knowledge

• In common use
throughout the
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                                  Risk Drivers and Criteria
Risk Driver High (3) Medium (2) Low (1)

but includes most key
technologies

industry

Experience Base
Maturity

• No previous
experience with
application instance

• Unfamiliar with
NASA management

• Lacks experience
with selected
development regime
and tools

• Has delivered similar
systems in past

• Knows NASA way
of doing business

• Managers have first
hand experience with
tools and
development regime

• Recognized industry
leader for this
application

• Long-time NASA
customer

• All elements of work
force familiar with
development regime
and tools

Dev Process Maturity • Selected approach
never used before

• Creating
methodology as the
development
progresses

• Trial and error
process of
discovering what
works and what
doesn’t

• Complex, multistage
build process with
overlapping
integration tracks

• Approach has been
used with some
success in past on
similar projects

• Methodology and
process are
documented

• Guidelines for use are
available

• Multiple build tracks
with well-paced
integration schedules

• Well-defined and
well-documented
approach

• Managers thoroughly
familiar with
methodology

• Methodology proven
on many similar
programs

• Single build and
integration

Testability • Difficult to test
• Requires complicated

drivers, simulators
and analytic tools

• Many input and
operational
environment
variations

• Complex
environment

• Some difficulty in
testing but methods
are known

• Drivers, simulators,
tools are standard
off-the-shelf

• Limited variability in
inputs

• Test environment
well understood

• Standard, pre-defined
test cases/ canned
scenarios

• Simple, easy test
inputs

• Little or no results
analysis required

• Non-complex test
environment

EXHIBIT A-3:  Risk Criteria

Programmatic - Refers to the ability of the subsystem to meet the developmental budgetary and
schedule constraints.
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 Requirements Uncertainty - Refers to the degree of stability in the overall set of requirements
and the firmness of their expression.
 

 Engineering Complexity - Refers to the degree of coupling, interdependency or inherent
difficulty associated with the design, implementation, test and operation of the subsystem.
 

 Technology Base Maturity - Refers to how long the technology base, including the development
environment, algorithms, software languages, etc. has been in common use throughout the
industry.
 
Experience Base Maturity - Refers to the availability of trained resources within the
development organization.

Development Process Maturity - Refers to the capabilities and suitability of the selected
development regime to support development, integration, and test of the application.
 
Testability - Refers to the degree of difficulty associated with testing the system element and its
underlying requirements.
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Confidence Ratings:
CARA participants assigned confidence ratings to each criticality and risk assessment area for
each subsystem as follows:

Confidence:

1 The rating is an educated guess.
2 Somewhat confident that the rating is correct.
3 Strong confidence that the rating is correct
4 Unlikely that anyone would disagree with this rating.

Each CARA was conducted with the following instructions given to the participants:

1. Rate each subsystem according to the 4 criticality and 7 risk criteria.
 
 Criticality Ratings:   1 (low) to 3 (high)No fractions
 Risk Ratings:            1 (low) to 3 (high)   may use fractions 1.5 and 2.5, if necessary

 
2. Rate your level of confidence for each criticality and risk rating you assigned.
 
 1 (low confidence) to 4 (high confidence)
 
3. Specify rationale for your rating.
 
4. Enter criticality/confidence ratings, risk/confidence ratings and rationale into your designated

spreadsheet on r: drive.   NO BLANKS.

5. Log your time spent.  At the bottom of each worksheet (1 worksheet per subsystem) there is a
place to enter the time you spent doing the assessment for that particular subsystem.

Once ratings were assigned to the different criticality and risk categories, composite scores were
calculated leading ultimately to an overall CARA rating, where high scores indicate areas of
concern.  Evaluations were performed at the subsystem level.  A summary of CARA results is
provided in Appendix A.2.
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A.2  CARA Results

• The SCDO subsystems that rated the highest CARA were CSMS-CSS with 6.5, SDPS-
DSS with 6.2 and SDPS-PLS with 5.5 all on a scale from 1-9.  The SCDO Release A
supports the services required to provide hardware, software and operations to ingest, plan,
process, archive, manage, and access data and related information from the entire EOSDIS.  It
also is used to interconnect users and service providers, transfer information between the ECS
and many EOSDIS components, and mange all ECS components.

 
 CSS received the highest rating in part because of its technical maturity risks. This subsystem

uses Open Software Foundation/Distributed Computing Environment (OSF/DCE), Version
1.03 which is not a mature technology.  The fact that OSF/DCE is not fully supported across
heterogeneous platforms has presented many challenges during IR1 testing to work around.
This subsystem is needed to provide wide area and local area network connections within a
distributed environment (software components execute on two or more processors) in order
to provide data to the various end users.

 
 SDPS-DSS was rated high due to the risk associated with integrating DSS with CSMS.

SDPS-PLS is dependent on the successful integration of Hughes Class Library and is a highly
critical system for handling user requests.

 
• The FOS subsystems that rated highest in the CARA were the FUI with 6.4, the TLM

and RMS with a rating of 5.9 each all on a scale of 1-9.  The focus of Release A Flight
Operations is early AM-1 testing rather than actual spacecraft operations. Operations staff
need to fully understand the FUI to ensure system capabilities from an operations perspective.
Therefore, the User Interface (FOS-FUI) was assessed as the most critical area. The Release
A FOS will be a test bed for the Release B FOS.  The FOS-TLM and FOS-RMS subsystems
will be critical to Release B FOS and were assigned a high CARA partly due to this.  The
TLM subsystem operates in many control states, and receiving telemetry data is critical to the
success of the mission.  The RMS subsystem is used to facilitate remote operational failure
recovery during real-time contacts and is critical to the success of the mission.  The FOS-
DMS and FOS-PAS are considered nearly as critical as FOS-TLM and FOS-RMS, as shown
by their CARA ratings of 5.7.



Independent Release Verification and Validation  Plan (IRVVP)

EOSVV-0608A-01/31/96 A-9

The results of the CARA for CSMS, SDPS and FOS are summarized in Exhibits A-4, A-5, and A-
6 followed by an explanation of the formulas used for computing the totals.

Criticality   CSMS     Criticality Totals
Area Weight Overall CSS MSS ISS

Functionality 0.300 2.4 2.7 2.3 2.3
Performance 0.350 2.5 2.8 2.3 2.4
Safety 0.150 1.6 1.8 1.2 1.7
Security 0.200 1.9 2.0 1.8 2.0
Composite
Criticality

1.000 2.2 2.5 2.0 2.2

Risk   CSMS          Risk Totals
Driver Weight Overall CSS MSS ISS

Programmatic
Constraints

0.150 2.6 3.0 2.8 2.0

Rqmts. Uncertainty 0.110 2.0 2.2 2.2 1.7
Engineering
Complexity

0.160 2.7 3.0 3.0 2.0

Technology Maturity 0.160 2.2 2.3 2.5 1.8
Experience. Base
Maturity

0.110 2.4 2.5 3.0 1.8

Dev. Process
Maturity

0.150 2.2 2.5 2.0 2.0

Testability 0.160 2.2 2.4 2.2 2.0
Composite Risk 1.000 2.3 2.6 2.5 1.9

CSMS CSMS CSS MSS ISS

CARA Rating 5.1 6.5 5.0 4.2

EXHIBIT A-4:  Overall CARA  Results for  CSMS Release A
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Criticality   SDPS                    Criticality Totals
Area Weight Overall  CLS  IOS  DMS  DSS  INS  DPS  PLS

Functionality 0.300 2.6 2.1 2.1 2.3 3.0 3.0 2.7 2.7
Performance 0.350 2.5 1.8 2.0 2.3 3.0 2.7 3.0 2.7
Safety 0.150 1.1 1.0 1.0 1.3 1.3 1.0 1.3 1.0
Security 0.200 1.8 1.4 1.3 2.0 2.5 2.3 1.4 1.7
Composite Criticality 1.000 2.2 1.7 1.7 2.1 2.6 2.5 2.3 2.2

Risk   SDPS                       Risk Totals
Driver Weight Overall  CLS  IOS  DMS  DSS  INS  DPS  PLS

Programmatic Constraints 0.150 2.3 1.3 1.6 1.6 2.7 3.0 2.7 3.0
Rqmts. Uncertainty 0.110 1.7 1.3 1.5 1.9 2.0 1.5 2.0 1.6
Engineering Complexity 0.160 2.2 2.0 1.3 2.0 2.7 2.4 2.0 2.7
Technology Maturity 0.160 1.9 1.4 1.7 2.0 2.1 1.6 2.0 2.4
Experience. Base Maturity 0.110 2.0 1.8 2.0 2.0 1.9 1.5 2.7 2.0
Dev. Process Maturity 0.150 2.2 1.6 2.0 2.0 2.3 2.1 2.7 2.8
Testability 0.160 2.1 2.0 1.7 2.0 2.7 2 2.0 2.3
Composite Risk 1.000 2.1 1.6 1.7 1.9 2.4 2.1 2.3 2.5

CSMS SDPS CLS IOS DMS DSS INS DPS PLS

CARA Rating 4.6 2.7 2.9 4.0 6.2 5.3 5.3 5.5

EXHIBIT A-5:  Overall CARA  Results for  SDPS Release A
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Criticality   FOS                        Criticality
Totals                        Totals

Area Weight Overall  ANA  CMD  CMS  DMS  PAS  RTC  RMS  TLM  FUI

Functionality 0.300 2.5 2.0 2.6 2.4 2.7 2.7 2.3 2.4 2.3 2.8
Performance 0.350 2.5 1.7 3.0 2.0 2.3 2.3 2.7 2.7 3.0 3.0
Safety 0.150 2.5 2.0 3.0 2.6 2.4 2.4 2.3 3.0 2.7 2.3
Security 0.200 2.7 2.0 3.0 2.8 3.0 3.0 2.3 2.7 2.6 2.7
Composite Criticality 1.000 2.6 2.0 2.9 2.4 2.6 2.6 2.4 2.7 2.7 2.8

Risk   FOS                              Risk Totals
Totals

Driver Weight Overall  ANA  CMD  CMS  DMS  PAS  RTC  RMS  TLM  FUI

Programmatic Constr 0.150 2.2 2.2 2.3 2.3 2.3 2.3 2.0 2.0 2.2 2.0
Rqmts. Uncertainty 0.110 1.5 1.5 1.3 1.4 1.5 1.5 1.5 1.5 1.5 1.5
Engineering
Complexity

0.160 2.2 1.9 2.4 2.0 2.2 2.2 2.5 2.2 1.8 2.8

Technology Maturity 0.160 2.7 2.7 2.7 2.7 2.7 2.7 2.7 2.6 2.7 2.7
Exper. Base Maturity 0.110 1.9 2.5 2.0 1.8 1.4 1.4 2.5 2.0 1.5 1.8
Dev. Process Maturity 0.150 2.5 2.7 2.2 2.6 2.6 2.6 2.5 2.4 2.6 2.6
Testability 0.160 2.2 2.4 2.4 2.2 2.0 2 2.2 2.3 2.4 2.0
Composite Risk 1.000 2.1 1.6 1.7 1.9 2.2 2.2 2.3 2.2 2.2 2.3

CSMS FOS ANA CMD CMS DMS PAS RTC RMS TLM FUI

CARA Rating 5.5 3.2 4.9 4.6 5.7 5.7 5.5 5.9 5.9 6.4

EXHIBIT A-6:  Overall CARA  Results for  FOS Release A

Definitions:

Criticality Totals (by Subsytem) Columns
Three reviewers analyzed each ECS area (i.e. SDPS, CSMS and FOS).  The numbers in each
subsystem column were computed using a weighted confidence multiplier.  This discriminated
between the levels of confidence each reviewer had in their assessment of the subsytem. The
computation multiplied each reviewer’s criticality or risk rating times that reviewer’s confidence
level, and divided by the sum of the three confidence levels.

An example of computing risk for a subsystem (see Appendix A.1 for description of confidence
rating) is as follows:

Apply formula: ((R1*C1)+(R2*C2)+(R3*C3))/(C1+C2+C3) where
R1=Risk rating from analyst 1 C1=Confidence from analyst1
R2=Risk rating from analyst 2 C2=Confidence from analyst2
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R3=Risk rating from analyst 3 C3=Confidence from analyst3

Overall Column
The overall criticality and risk values were computed by taking the mean of the three reviewer’s
total criticality or risk ratings.

Example of computing CSMS Overall functionality:
Apply formula: (S1+S2+S3)/3
S1=Risk rating for CSS subsystem
S2=Risk rating for MSS subsystem
S3=Risk rating for ISS subsystem

Composite Criticality and Composite Risk Row:
The final Composite Criticality and Composite Risk numbers were computed using the weights
assigned in the Weight column.  These weights were chosen to represent the relative importance
of each criticality area and risk driver as compared to each other.

Example of computing Composite Criticality:
Apply formula: (CT1*W1)+(CT2*W2)+(CT3*W3)+(CT4*W4)

CT1=Functionality total for susbsystem W1=Weight for functionality
CT2=Performance total for susbsystem W2=Weight for Performance
CT3=Safety total for susbsystem W3=Weight for Safety
CT4=Security total for susbsystem W4=Weight for Security

CARA Rating Row:
The Composite Criticality multiplied by the Composite Risk is the final CARA Rating (based on a
scale of 1-9)

Apply Formula: (Risk * Criticality) = CARA Rating
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Appendix B:  Task Activity Schedule

Task 6  IV&V activities will center on major ECS program milestones.  The milestones that have
been identified for ECS Release A are as follows:

Final Test Readiness Review 20 May (Final Review in Element Test Review Element Test
Review(TRR/ETR) Series)

Consent to Ship Review (CSR) 1 October 1996

Release Readiness Review (RRR) 1 December 1996

The Release A development analysis deliverables to be completed during the period of
performance from 1 February 1996 through 30 September 1996 are as follows:

Deliverable Deliverable ID Date Required
Software Development Analysis TAM 0611 Final Release A TRR/ETR - 1 Month
Test Results Evaluation TAM 0615 Release A CSR - 1 Week
IV&V Metrics Report 0616 Monthly (end of each month)

EXHIBIT B-1:  Release A Deliverables

Exhibit B-2 shows a schedule summarizing the activities and deliverables associated with the
development analysis of ECS Release A.  Major deliverables and approximate duration of
associated subtasks are shown.
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EXHIBIT B-2:  EOSDIS IV&V Task 6 ECS Release A Development Analysis Schedule
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Appendix C:  Task Resource Allocation

The following labor categories have been allocated to support development analysis activities of
the ECS Release A:

• Senior Systems Engineer
• Systems Engineer
• Database Specialist

Exhibit C-1 details the planned allocation of resources per month, and by labor category, for Task
6, along with the total amount allocated to Release A activities.

EXHIBIT C-1:  Planned Release A Resource Allocation for Task 6

1996
Feb Mar Apr May Jun Jul Aug Sep

Sr. Systems Engineer 3.25 1.5 .75 1.75 1.75 1.75 1.75 1.75
Systems Engineer .75 .5 .5 .5 .5 .5 .5 .5
Database Specialist 1 .75 .5 .5 .5 .5 .5 .5
Total Allocation
 to Release A Activities

5 2.75 1.75 2.75 2.75 2.75 2.75 2.75
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Appendix D:  Report Formats

This appendix describes the report formats used to document analysis findings supporting  IV&V
ECS Release A Development Analysis activities.  Specific reporting mechanisms are as follows:

• EOSDIS IV&V Technical Analysis Memorandum (TAM)
• EOSDIS IV&V Technical Issues Memorandum (TIM)
• ESDIS Project CCR Impact Analysis Report
• Monthly Metrics Report

The EOSDIS IV&V TAM format is used to document IV&V Release A software development
and test evaluation deliverables as well as the results of document reviews.  The TAM format is
illustrated in Section D.1.  TIMs are used track and report information on issues to facilitate early
Project visibility into important issues.   The format for the TIM is currently being developed;
however, a general description of the TIM as well as the types of information to be tracked is
described in Section D.2.  CCR Impact Analysis Reports are used to provide comments,
recommendations, and potential impacts in response to proposed changes to EOSDIS documents.
The IV&V Team uses the report format provided by the ESDIS Configuration Control Board
(CCB) which is shown in Section D.3.  The IV&V Team will submit monthly metrics reports
associated with Release A development analysis activities.  The content and format of this report
is to be determined in coordination with the ESDIS Project.
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D.1   EOSDIS IV&V Technical Analysis Memorandum (TAM) Format

To: {cognizant person - usually the applicable NASA manager}

From: EOSDIS IV&V Team

Subject: {the topic of this TAM}

1. Context - {describe the specific configuration(s)/area(s)/document(s)/etc. affected}

2. Discussion - {discuss specific concerns(s)/reason(s) - what/why - for writing this}

3. Recommendations - {what do you suggest needs to be done - who/what/why}

4. Recommended Distribution - {who else should receive this - organization/name}

Originator: Approved:

___________________________ ___________________________
{typed name} {typed name}
EOSDIS IV&V Analyst EOSDIS IV&V Task Lead
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D.2   EOSDIS Technical Issues Memorandum (TIM) Description

The Project Issue Tracking System (PITS) is being developed to provide an automated
mechanism to document and track issues in a way that enhances overall IV&V effectiveness. The
PITS supports a rigorous, repeatable process which facilitates the identification and resolution,
over time, of important issues and the analysis of trends.  It is targeted at the complete system
development life cycle and the effective monitoring of all categories and domains of issues that
significantly affect ongoing project success. This distinguishes it from other issue tracking systems
which primarily focus on project milestone issues (like Review Item Discrepancy (RID) tracking
systems), development product related issues (like the Distributed Defect Tracking System
(DDTS)), etc..

Issues have a life cycle of their own: identification (existence), documentation (description/
prescription), publication (opened), remedial actions (resolution), and termination (closure).
Unlike Technical Analysis Memoranda (TAMs), the PITS covers the complete issue life cycle.
TAMs stop after the issue publication phase; there is no formal mechanism to follow-up on the
successful resolution of issues.  Consequently, on the surface, an “old” TAM looks like an “old”
analysis and set of issues.  An “old” issue is only really “old” when it is no longer an issue (i.e., the
issue has been satisfactorily resolved or overtaken by events).  The PITS is the primary
mechanism for documenting the extent to which issues generated at a given moment-in-time are
still important at a later moment-in-time.

The TAM documents a fairly broad set of issues at varying levels of importance (severity and
criticality) that result from comprehensive analyses. TAMs, in particular, are both a timely and a
thorough mechanism for understanding why and what issues exist, but the overall importance of a
TAM is diluted by the varying importance of the issues it raises.  Issues at all levels of importance
should be documented (as they are, and will continue to be, in TAMs).   However, those of
marginal-value (i.e., do not significantly affect success) need not be given a high-level of
management attention.   The PITS filters-out issues of marginal-value, so that project
management can concentrate on the resolution of the issues that truly matter.

The vehicle for documenting and tracking issues within a PITS repository is the Technical Issue
Memorandum (TIM).  A TIM is a named, discrete collection of metadata (searchable issue
characterization and status information), descriptive text, prescriptive text, and resolution
progress information.  Each TIM is focused on a clearly defined set of issues at the same level of
importance.  Each TIM supports the tracking of issue resolution progress to closure (via  the
PITS “Resolution Chronology”).

The TIM report format is still under development; however the information to be tracked for a
particular issue is shown in Exhibit D-1.
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Data Item Description
Issue Category the category of the issue, keyed to the system development life cycle (e.g.,

“Requirements”, “Integration & Test”) and project management (e.g.,
“Engineering Processes”, “Programmatics”)

Impact Category the category of the impact of the issue, keyed to the system development life
cycle (e.g., “Requirements”, “Integration & Test”) and project management
(e.g., “Engineering Processes”, “Programmatics”)

Issue Domain 1 the project development activity and phase that the issue is associated with (e.g.,
“ECS Rel A”, “EGS Version 2”)

Issue Domain 2
(optional)

same as Domain 1

Issue Milestone
(optional, associated
with Domain 1)

the formal review that the issue pertains to (e.g., “CDR”, “CSR”)

Issue Severity the severity level of the issue (e.g., “Major”, “Moderate”, “Minor”)

Issue Criticality the level of criticality of the issue (e.g., “Critical”, “Essential”, “Fulfillment”
Issue Visibility defines who has access to the issue (e.g., “Public”, “Private”)
Issue Status disposition of issue (e.g., “Draft”, “Opened”, “Closed”, “Closed with Concerns”
Issue Dates dates issue was opened, closed, and updated
Issue Subject brief summary of issue
Issue Description Concise and complete description of issue
Impact Description Concise and complete description of impacts of issue
Recommendations List of recommendations or actions needed to fix the issue
Closure Criteria Minimum criteria which must be satisfied to close issue

Relationships TAMs, RIDs, etc. that address or are associated with this issue

EXHIBIT D-1:  TIM Data Items
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D.3   EOSDIS CCR Impact Analysis Report Format

CCR# CCR Title CCR Sponsor

Date Dist. Comments Due: Due Date

Comments

Recommendations

Potential Impacts
  None

Cost:

Schedule:

Requested by SMO Signature & Date
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Appendix E:  List of References

IV&V Documents

[1] Deliverable 0301 EOSDIS Independent Verification and Validation (IV&V) Management
Plan, December 2, 1994

[2] Deliverable 0302 Independent System Verification and Validation Plan (ISVVP), December
15, 1994

[3] EOSDIS IV&V Task 6B, ECS Development Analysis, Statement of Work, January 25, 1996.

[4]  Preliminary ECS Release A IRVVP, Deliverable 0601/Release A, March 31, 1995.

[5]  ECS Project organization 7/95
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Appendix F:  Tools and Data Bases Utilized

Task 6 activities will utilize a number of tools during the analysis and evaluations of Release A
products and processes.  Exhibit F-1 provides a brief subset of the tools described in the
Independent System Verification and Validation Plan (ISVVP) [2] which will support Task 6.

Tool Utilization
RTM Analyze requirements and traceability to tests

and design using exports from ECS
contractor.

ClearCase Evaluate software development
(builds/releases) and configuration
management activities.

Automated
Requirements Database
(ARDB)

Maintain requirement evaluations, tailored
also to support CARA effort.

Issue/Discrepancy
Handling System
(IDHS)

Store and maintain Release A issues and
discrepancies.

Mosaic/Netscape Access EDHS and download necessary files.
PITS (Project Issues
Tracking System)

Issue tracking and reporting tool

DDTS (Distributed
Defect Tracking
System)

Issue tracking system

StP  (Software through
Pictures)

Object Model analysis tool

McCabe Tools Generate software complexity and design
metrics

 EXHIBIT F-1:  Tools to be Utilized During Release A Development Analysis

Additional tools will be identified and used as required.  Any tools used during Task 6 activities
will be documented in the corresponding TAM or TIM.
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Appendix G:  List of Acronyms

CARA Criticality Analysis And Risk Assessment
CCB Change Control Board
CCR Configuration Change Request
CDR Critical Design Review
CSMS Communication and System Management Segment
CSR Consent To Ship Review
ECS EOSDIS Core System
EDHS ECS Data Handling System
EOS Earth Observing System
FOS Facilities Operations Segment
GSFC Goddard Space Flight Center
HITS Hughes Information Technology Systems
I&T Integration and Test
IDHS Issue Discrepancy Handling System
IRVVP Independent Release Verification and Validation Plan
ISVVP Independent System Verification and Validation Plan
IV&V Independent Verification And Validation
L0 Level 0
L4 Level 4
LaRC Langley Research Center
MSFC Marshall Space Flight Center
POC Point of Contact
PDR Preliminary Design Review
RRR Release Readiness Review
SCDO Science & Communications Development Office
SDPS Science and Data Processing Segment
SI&T System Integration and Test
TAM Technical Analysis Memorandum
TBD To Be Determined
TBR To Be Reviewed
TIM Technical Issue Memorandum
TRMM Tropical Rainfall Measurement Mission
TRR/ETR Test Readiness Review/Element Test Review
V0 Version 0 (Zero)
V1 Version 1


